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ESTIMATE RUN 06/22/2017

ESTIMATE SUMMARY 16:25:55

CONTID: C20997         ESTIMATE NO: 0002 PROG 2005

PCN: 20997-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 EBND MSE WALL/GUARDRAIL: PERCENT TIME:

PROJECT NO: NHPP0703-434                  

I-70 EBND MSE WALL/GUARDRAIL:

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

HAMILTON CONSTRUCTION CO. PAY PERIOD ENDING

P.O. BOX 659 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

SPRINGFIELD OR 97477     (541)746-2426 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 763,827.10 PARTICIPATING $ $ 274,213.50

AWARD PROJECT AMT: 758,895.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -6,293.90

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

72.00

WORK DAYS

WORK DAYS

62.59%

285,762.50

274,213.50

274,213.50

267,919.60

$

$

$

$

478,064.60

0.00

478,064.60

0.00

478,064.60

-11,383.43

0.00

466,681.17

0.00

AMOUNT DUE 466,681.17 267,919.60

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 267,919.60

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

36.0 TIME ALLOW: 50

ORIG TIME ALLOW: 50

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/26/2017

04/26/2017

06/22/2017

03/23/2017

04/04/2017

04/18/2017

04/26/2017
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PCN: 20997-BID    ESTIMATE RUN 06/22/2017

PROJECT: NHPP0703-434                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:25:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

6,100.001.000

0.00

1.000

L S 

6,100.00000

0010 Removal of Delineator 5.000

0.000

202-00090  
 

300.005.000

0.00

5.000

EACH

60.00000

0015 *Removal of Asphalt Mat 0.000

237.000

202-00220  
 

11,850.00237.000

11,850.00

237.000

SY  

50.00000

0020 *Removal of Guardrail Type 3 1,688.000

0.000

202-01130  
 

16,880.001,688.000

0.00

1,688.000

LF  

10.00000

0025 *Removal of End Anchorage 2.000

0.000

202-01300  
 

1,500.002.000

0.00

2.000

EACH

750.00000

0030 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

10.000

HOUR

150.00000

0035 Potholing 3.000

7.500

203-01597  
 

2,100.0010.500

1,500.00

15.000

HOUR

200.00000

0040 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

20.000

HOUR

45.00000

0045 *Erosion Log Type 1 (20 Inch) 1,285.000

0.000

208-00013  
 

6,810.501,285.000

0.00

1,285.000

LF  

5.30000

0050 *Aggregate Bag 70.000

70.000

208-00035  
 

700.00140.000

350.00

140.000

LF  

5.00000

0055 Pre-fabricated Concrete Washout Structure 2.000

0.000

208-00046  
 

3,000.002.000

0.00

2.000

EACH

1,500.00000
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PCN: 20997-BID    ESTIMATE RUN 06/22/2017

PROJECT: NHPP0703-434                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:25:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

4,000.001.000

0.00

1.000

EACH

4,000.00000

0065 Maintenance Aggregate (Vehicle Tracking Pad) 0.000

0.000

208-00071  
 

0.000.000

0.00

28.000

CY  

100.00000

0070 Removal and Disposal of Sediment (Labor) 1.000

26.500

208-00103  
 

1,787.5027.500

1,722.50

52.000

HOUR

65.00000

0075 Removal and Disposal of Sediment (Equipment) 3.000

12.500

208-00105  
 

3,100.0015.500

2,500.00

28.000

HOUR

200.00000

0080 Sweeping (Sediment Removal) 0.000

8.500

208-00106  
 

1,275.008.500

1,275.00

24.000

HOUR

150.00000

0085 Removal of Trash 0.000

14.000

208-00107  
 

1,400.0014.000

1,400.00

20.000

HOUR

100.00000

0090 Erosion Control Management 3.000

4.000

208-00207  
 

1,750.007.000

1,000.00

18.000

DAY 

250.00000

0095 Reset Marker 0.000

0.000

210-00060  
 

0.000.000

0.00

1.000

EACH

250.00000

0100 Reset Guardrail (Special) 178.000

0.000

210-01180  
 

1,780.00178.000

0.00

890.000

LF  

10.00000

0105 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.000

ACRE

925.00000

0110 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.000

ACRE

3,500.00000



CONTID: C20997         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 20997-BID    ESTIMATE RUN 06/22/2017

PROJECT: NHPP0703-434                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:25:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

1.000

ACRE

2,500.00000

0120 *Landscape Maintenance (24 Month) 0.000

0.000

214-00005  
 

0.000.000

0.00

1.000

L S 

2,000.00000

0125 Aggregate Base Course (Class 6) 0.000

0.000

304-06000  
 

0.000.000

0.00

0.000

TON 

150.00000

0130 *Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

145.000

TON 

205.00000

0135 *Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 0.000

0.000

403-34721  
 

0.000.000

0.00

0.000

TON 

176.60000

0140 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

19.000

GAL 

17.50000

0145 *Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

1,670.000

LF  

30.00000

0150 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

0.000.000

0.00

1.000

EACH

900.00000

0155 *End Anchorage (Flared) (Special) 0.000

0.000

606-02007  
 

0.000.000

0.00

1.000

EACH

2,000.00000

0160 Fence (Plastic) 1,255.000

0.000

607-11525  
 

6,275.001,255.000

0.00

1,255.000

LF  

5.00000

0165 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

5.000

EACH

100.00000
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PCN: 20997-BID    ESTIMATE RUN 06/22/2017

PROJECT: NHPP0703-434                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:25:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

1.000

EACH

250.00000

0175 *Construction Surveying 0.100

0.000

625-00000  
 

1,030.000.100

0.00

1.000

L S 

10,300.00000

0180 *Mobilization 0.456

0.456

626-00000  
 

68,400.000.912

34,200.00

1.000

L S 

75,000.00000

0185 Public Information Services (Tier IV) 0.500

0.500

626-01104  
 

2,500.001.000

1,250.00

1.000

L S 

2,500.00000

0190 *Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

4.000

GAL 

425.00000

0195 *Pavement Marking Paint (Waterborne) 10.000

0.000

627-00011  
 

2,600.0010.000

0.00

11.000

GAL 

260.00000

0200 *Traffic Control Inspection 24.000

25.000

630-00007  
 

4,900.0049.000

2,500.00

70.000

DAY 

100.00000

0205 *Traffic Control Management 1.000

0.000

630-00012  
 

675.001.000

0.00

10.000

DAY 

675.00000

0210 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

1.000

EACH

50.00000

0215 *Construction Traffic Sign (Panel Size A) 1.000

0.000

630-80341  
 

20.001.000

0.00

2.000

EACH

20.00000

0220 *Construction Traffic Sign (Panel Size B) 6.500

0.000

630-80342  
 

260.006.500

0.00

38.000

EACH

40.00000
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PCN: 20997-BID    ESTIMATE RUN 06/22/2017

PROJECT: NHPP0703-434                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:25:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

100.002.000

0.00

10.000

EACH

50.00000

0230 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

2,500.001.000

0.00

2.000

EACH

2,500.00000

0235 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.500

0.000

630-80358  
 

375.000.500

0.00

2.000

EACH

750.00000

0240 *Drum Channelizing Device 23.000

0.000

630-80360  
 

345.0023.000

0.00

100.000

EACH

15.00000

0245 Concrete Barrier (Temporary) 558.000

0.000

630-80370  
 

19,530.00558.000

0.00

1,116.000

LF  

35.00000

0250 *Traffic Cone 15.000

0.000

630-80380  
 

112.5015.000

0.00

50.000

EACH

7.50000

0255 *Mobile Attenuator 0.500

0.000

630-85020  
 

3,625.000.500

0.00

1.000

EACH

7,250.00000

0260 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

84,000.000

F A 

1.00000

0265 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0270 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0275 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

1,000.000

F A 

1.00000
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PCN: 20997-BID    ESTIMATE RUN 06/22/2017

PROJECT: NHPP0703-434                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:25:55

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

4,000.000

F A 

1.00000

CAT 177,580.5059,547.50439,483.00CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

0285 Structure Excavation 96.000

0.000

206-00000  
 

3,840.0096.000

0.00

96.000

CY  

40.00000

0290 Structure Backfill (Flow-Fill) 0.000

183.000

206-00065  
 

45,750.00183.000

45,750.00

183.000

CY  

250.00000

0295 Structure Backfill (Class 2) 0.000

0.000

206-00200  
 

0.000.000

0.00

72.000

CY  

35.00000

0300 *Ground Nail (10 Foot) 62.000

19.000

504-06310  
 

18,225.0081.000

4,275.00

81.000

EACH

225.00000

0305 *Ground Nail (15 Foot) 106.000

205.000

504-06315  
 

77,750.00311.000

51,250.00

311.000

EACH

250.00000

0310 Concrete Sealer 0.000

0.000

515-00400  
 

0.000.000

0.00

1,067.000

SY  

20.00000

0315 *Reinforcing Steel (Epoxy Coated) 343.000

1,005.000

602-00020  
 

2,291.601,348.000

1,708.50

1,348.000

LB  

1.70000

0320 *Welded Wire Fabric 407.000

1,221.000

602-00210  
 

20,350.001,628.000

15,262.50

1,628.000

SY  

12.50000

0325 *Shotcrete 249.000

674.000

641-10000  
 

131,527.50923.000

96,045.00

923.000

SY  

142.50000

CAT 299,734.10214,291.00323,594.10CURRENT AMT0300 $ $ $
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PCN: 20997-BID    ESTIMATE RUN 06/22/2017

PROJECT: NHPP0703-434                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:25:55

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0330 Sanitary Facility 0.500

0.500

620-00020  
 

750.001.000

375.00

1.000

EACH

750.00000

CAT 750.00375.00750.00CURRENT AMT0400 $ $ $

$ 478,064.60274,213.50$763,827.10$CURRENT AMTPROJECT TOTAL


